


  

  

 

  

EuroVelo 8 – Transnational Route Evaluation Report - Page 2 

 

Contents  

1 Background and report objectives ....................................................................................... 3 

2 Organisation .................................................................................................................... 4 

3 Itinerary ........................................................................................................................... 5 

4 Brief methodological explanations ....................................................................................... 6 

5 Overview of the daily sections............................................................................................. 8 

6 Problems identified in the route surveys .............................................................................. 11 

7 Planned actions .............................................................................................................. 13 

7.1 Andalusia, Spain ...................................................................................................... 14 

7.2 Catalonia, Spain ...................................................................................................... 18 

7.3 France .................................................................................................................... 21 

7.4 Mantovano, Italy ...................................................................................................... 24 

7.5 Friuli Venezia Giulia (FVG), Italy ................................................................................ 31 

7.6 Slovenia .................................................................................................................. 35 

7.7 Croatia ................................................................................................................... 37 

7.8 Region of Western Greece ........................................................................................ 42 

7.9 Cyprus .................................................................................................................... 45 

8 Transnational actions ...................................................................................................... 48 

8.1 Corporate Design and Communication Manual........................................................... 48 

8.2 Transnational route website ....................................................................................... 49 

8.3 Experience-based app .............................................................................................. 49 

8.4 Promotional brochures and flyers ............................................................................... 50 

8.5 Guidance on communication .................................................................................... 50 

8.6 Transnational Route Evaluation Report ........................................................................ 50 

8.7 Online database for exchange of good practices ......................................................... 50 

8.8 Usage monitoring database ...................................................................................... 51 

8.9 Charter for sustainable and responsible cycle tourism in the MED area ........................... 51 

8.10 Long-Term Management Agreement (LTMA) ............................................................ 51 

9 Conclusions ................................................................................................................... 52 

 

  



  

  

 

  

EuroVelo 8 – Transnational Route Evaluation Report - Page 3 

 

1 Background and report objectives 

 

This Transnational Action Plan is part of the requirements of the MEDCYCLETOUR 

application form (Ref. 629, version 3), Work Package 3 on testing. WP3 is coordinated by 

project partner Friuli Venezia Giulia based on the methodology provided by the European 

Cyclists’ Federation (developed and tested in numerous former EU projects).  

 

EuroVelo 8 – Mediterranean Route is a long-distance cycle route connecting the whole 

Mediterranean from Cádiz to Cyprus. It has a coherent and clear theme based on the 

Mediterranean Sea and culture in this region. The route is open to all types of users (e.g. 

classic cycle tourists, tourists occasionally cycling during their holiday, sportive / fitness / 

recreational cyclists, commuters etc.). 

 

The overall objective of the MEDCYCLETOUR project is to use this route as a tool to 

influence regional and national policies in favour of sustainable and responsible tourism, 

providing transnational solutions in coastal areas across the Mediterranean. The main 

outputs will be action plans and policy recommendations (to generate investments in the 

route conditions); pilot actions (to test the proposed developments); and updated information 

and promotion related to EuroVelo 8 (to attract visitors). The MEDCYCLETOUR (EuroVelo 8 – 

Mediterranean Route project) is financed by the Interreg Mediterranean Programme and aims 

to improve the quality of EuroVelo 8 – Mediterranean Route and develop it as a transnational 

touristic product. 

 

The project, co-financed by the European Regional Development Fund1, will benefit national, 

regional and local authorities, service providers and, ultimately, cycle tourists. Taking a 

transnational approach will enable common challenges (e.g. lack of route infrastructure, 

missing cycling friendly services, weak branding and promotion) to be tackled together and 

best practices to be shared, thereby avoiding duplication and increasing the effectiveness and 

positive social, economic and environmental impacts. 

 

The purpose of this Transnational Action Plan is to summarise the results of the regional and 

national Action Plans developed in this project. This will include the type of actions and their 

costs, as well as their priority and implementation period. 

 
1 The content of this report represents the views of the author only and is his/her sole responsibility. It cannot be 
considered to reflect the views of any body of the European Union. The European Commission does not accept 
any responsibility for use that may be made of the information it contains. 
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This report will set out to explain the background and report objectives in chapter 1 and the 

organisation of the Action Planning in chapter 2. You will see an overview of the itinerary in 

chapter 3 and learn about the methodology in chapter 4. Chapter 5 gives an overview of the 

daily sections. We will explain the problems identified in the route surveys in chapter 6 before 

detailing the planned actions by country in chapter 7. Additional transnational actions that 

are part of the MEDCYCLETOUR project will be presented in chapter 8, followed by some 

conclusions in chapter 9. 

 

 
Catalonia, Spain / © Pirinexus-Jase Wilson-Arxiu d'Imatges, PTCBG 

 

2 Organisation 

 

Following the route from Cádiz in the west of Spain to Cyprus, the following partners and 

regions have developed individual Action Plans (APs) at the national/regional level: 

- Spain: Regional Government of Andalusia (lead partner) 

- Spain: Regional Government of Catalonia 

- France: Conseil Départemental des Alpes-Maritimes 
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- Italy: Consortium Oltrepo Mantovano 

- Italy: Autonomous Region Friuli Venezia Giulia (FVG) 

- Slovenia: Regional development centre Koper 

- Croatia: Cluster for Eco-Social Innovation and Development CEDRA & Croatian 

National Tourist Board 

- Greece: Region of Western Greece 

- Cyprus: Cyprus Tourism Organization 

 

These reports are available on the MEDCYCLETOUR website at 

https://medcycletour.interreg-med.eu/. On the basis of these national/regional APs, the 

European Cyclists’ Federation (ECF) prepared this Transnational AP. The report provides an 

overview of the types of actions and their costs, typical problems encountered, and the 

development potential of EuroVelo 8 – Mediterranean Route. 

 

The ECF has developed the methodology on which the various Action Plans were based and 

has closely cooperated with the partners in developing the APs. It is very experienced in 

evaluating and developing cross-national European cycle routes and has demonstrated this 

know-how in numerous previous projects. The ECF coordinates the EuroVelo network, which 

is a growing network of 16 long distance cycle routes connecting and uniting the whole 

European continent at a length of more than 75,000 km. For more information on this, see 

www.eurovelo.com.  

 

3 Itinerary 

 

The itinerary of EuroVelo 8 – Mediterranean Route can be viewed on 

http://www.eurovelo8.com/.  

 

https://medcycletour.interreg-med.eu/
http://www.eurovelo.com/
http://www.eurovelo8.com/
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EuroVelo 8 connects 12 countries at a total length of about 7,560 km. Seven of these 

countries were involved in the project. The total length of the route for which actions were 

developed amounts to 3,378 km, distributed across these nine regions/countries: 

 

Andalusia 681 km 

Cataluña 536 km 

Alpes-Maritimes 102 km 

Mantovano 176 km 

Friuli–Venezia Giulia 215 km 

Slovenia 35 km 

Croatia 1,116 km 

Western Greece 283 km 

Cyprus 234 km 

TOTAL 3,378 km 
 

The parts of the route covered by the Action Planning represent about 45% of the EuroVelo 8 

cycle route's estimated total length of 7,560 km, with varying topography, levels of cycle 

tourism development, urbanisation and road safety. Although there are still many parts of the 

route that were not covered by the Action Planning, the plans developed so far will have a 

significant positive effect on the route’s quality. 

 

4 Brief methodological explanations 
 

To ensure a consistent approach, the Action Planning followed a route survey carried out by 

route inspectors fully trained by the ECF. The basis of the training was the EuroVelo European 
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Certification Standard2, which describes the different aspects of a cycle-tourism route in a 

systematic way: 

 

• Infrastructure (continuity, route components, surface and width, gradients, 

attractiveness, signing and public transport) 

• Services (accommodation, food, bicycle and other services) 

• Promotion (web and printed materials, information on the route) 

 

Actions belong to one of these three categories or to the “Organisation” field, which includes 

actions like awareness raising, training and study tours, monitoring or various working 

groups, as well as the establishment of a National EuroVelo Coordination Centre or 

Coordinator (NECC/C) in countries where this does not exist yet.  

The results of the survey have been summarised in a Transnational Route Evaluation Report 

that is also available on the MEDCYCLETOUR website as well as in printed form at the ECF 

office in Brussels. 

 

The same EuroVelo European Certification Standard was applied throughout all Action 

Planning activities to systematically respond to problems identified in the route survey. The 

standard defines three different criteria levels: 

 

Essential 

criteria 

Catering to regular cycle tourists. Must be met along the entire route for 

certification. 

Important 

criteria 

Catering to occasional cycle 

tourists. 

Must be met along at least 70% of the 

route for certification. 

Additional 

criteria 

Catering to demanding cycle 

tourists (e.g. families with young 

children, cyclists with tandems, 

bike trailers, hand bikes, etc.). 

Meeting the criteria is optional and 

depends on the aspiration level. Can 

be used for promotion. 

 

Each action had to be categorised in terms of whether it refers to an essential, important or 

additional problem.  

 

Moreover, actions had to be categorised in terms of their implementation period: 

 
2 The standard and relevant manuals are available at: http://www.eurovelo.org/routes/european-certification-
standard/  

https://medcycletour.interreg-med.eu/
http://www.eurovelo.org/routes/european-certification-standard/
http://www.eurovelo.org/routes/european-certification-standard/
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• Short term: actions to be implemented by 2020; easy to do (signage, surface 

improvements, crossing treatment, public transport contingency; construction works 

with documentation ready), including documentation for medium-term tasks. 

• Medium term: actions to be implemented between 2021-2025; essential/important 

tasks requiring longer preparations. 

• Long term: actions to be implemented between 2026-2030; other and most complex 

tasks. 

 

Another category refers to the question of whether actions are core actions, i.e. whether they 

strictly benefit cycle tourism/cycling, such as through the construction of a cycle path, or 

whether they cover a wider range of needs and user groups, e.g. asphalt surfacing for an 

agricultural or forestry road that is part of the cycle route.  

 

Eventually, the actions were classified according to their geographic scope, i.e. whether they 

are local and located at a specific point or stretch of the route, or whether they are regional 

or national and have wide coverage, without a specified location. 

 

The actions were always developed in cooperation with key stakeholders and public 

authorities. The partners hosted various workshops to this end as part of the project. 

 

5 Overview of the daily sections 

 

The route was divided into so-called daily sections, i.e. stretches of about 50-60 km in length 

that can be easily cycled during one day with start and end points in settlements large enough 

to have accommodation options. This served the purpose of having smaller units of analysis 

and providing a basis for the marketing of certain stretches. The following 73 daily sections 

were surveyed between June 2017 and April 2018: 

 

Region 
Start 

section 
End 

section 
Daily 

sections 
km 

Survey start 
date 

Survey end 
date 

Andalusia 1 16 16 681 June 2017 Oct. 2017 
Cataluña 41 51 11 536 July 2017 Sept. 2017 

France (AM) 70 72 3 102 Aug. 2017 Nov. 2017 
Italy (Mantova) 81 84 4 176 July 2017 July 2017 

Italy (FVG) 86 94 6 215 April 2018 April 2018 
Slovenia 95 95 1 35 June 2017 July 2017 
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Croatia 97 116 20 1,116 July 2017 March 2018 
Western Greece 138 145 8 283 Oct. 2017 Jan. 2018 

Cyprus 154 157 4 234 Oct. 2017 Oct. 2017 
TOTAL 1 157 73 3,378 June 2017 April 2018 

 

The basic units in this report are so-called minor sections, i.e. stretches of 1 km, and the 

aforementioned daily sections, i.e. stretches of about 50 km. Infrastructure actions usually 

refer to one or more minor sections or individual locations along the route, such as a bridge. 

A certain phenomenon on a minor section was noted in the data during the survey if it 

appeared on a continuous stretch of at least 200 m. If a minor section included a few 

different infrastructural components or for example public roads with varying amounts and 

speeds of traffic, the route inspectors picked the one (at least 200 m in length) that was the 

most problematic or challenging for users. The data for infrastructure type, width, traffic 

volume and traffic speed for one minor section will then refer to the same infrastructure 

component, which can measure between 200 and 1,000 m in length on a minor section but 

can of course also continue on the following minor sections.  

 

The Action Planning covers the following surveyed daily sections: 

 

Section Start (Place) Stop (Place) Country Region km 

1 Cádiz Conil Spain Andalusia 53 

2 Conil Facinas Spain Andalusia 51 

3 Facinas 
Estación ffcc San Roque 

La Linea 
Spain Andalusia 42 

4 Est ffcc San Roque La Linea Estepona Spain Andalusia 48 

5 Estepona  Marbella Spain Andalusia 32 

6 Marbella Fuengirola Spain Andalusia 32 

7 Fuengirola Málaga Spain Andalusia 32 

8 Málaga Torre del Mar Spain Andalusia 34 

9 Torre del Mar  Almuñecar Spain Andalusia 47 

10 Almuñecar Castell de Ferro Spain Andalusia 46 

11 Castell de Ferro Adra Spain Andalusia 38 

12 Adra Almeria Spain Andalusia 61 

13 Almeria San José, Cabo de Gata Spain Andalusia 45 

14 San José, Cabo de Gata Carboneras Spain Andalusia 50 

15 Carboneras  Villaricos Spain Andalusia 35 

16 Villaricos Pozo de la Higuera (Pulpí) Spain Andalusia 35 
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Section Start (Place) Stop (Place) Country Region km 

41 Sant Feliu de Guíxols Hostalric Spain Cataluña 60 

42 Hostalric Mataró Spain Cataluña 65 

43 Hostalric Granollers Spain Cataluña 42 

44 Mataró/Granollers Besòs Spain Cataluña 50 

45 Besòs  Llobregat Spain Cataluña 21 

46 Llobregat St. Vicenç de Calders Spain Cataluña 55 

47 Llobregat Vilafranca del Penedès Spain Cataluña 65 

48 Vilafranca del Penedès El Vendrell - Tarragona Spain Cataluña 62 

49 Tarragona 
Vila-seca - Vandellòs i 
l'Hospitalet de l'Infant 

Spain Cataluña 42 

50 
Vandellòs i l'Hospitalet de 

l'Infant 
Amposta Spain Cataluña 48 

51 Amposta Ulldecona Spain Cataluña 26 

70 Le Tignet Cannes France Alpes-Maritimes 31 

71 Cannes Nice France Alpes-Maritimes 34 

72 Nice Menton France Alpes-Maritimes 37 

81 
Viadana 

(West border of Mantova 
Province on left riverside) 

Borgo Virgilio Italy Mantova 42 

82 Borgo Virgilio 
Ostiglia 

(East border of Mantova 
Province on left riverside) 

Italy Mantova 44 

83 
Felonica 

(East border of Mantova 
Province on right riverside) 

Quingentole Italy Mantova 46 

84 Quingentole 

Suzzara 
(West border of Mantova 

Province on right 
riverside) 

Italy Mantova 44 

89 Border FVG-Veneto Lignano Sabbiadoro Italy Friuli-Venezia Giulia 9 

90 Lignano Sabbiadoro Marano Lagunare Italy Friuli-Venezia Giulia 38 

91 Marano Lagunare Grado Italy Friuli-Venezia Giulia 43 

92 Grado  Monfalcone Italy Friuli-Venezia Giulia 39 

93 Monfalcone Trieste Italy Friuli-Venezia Giulia 67 

94 Trieste Border Ita-Slo Rabuiese Italy Friuli-Venezia Giulia 19 

95 
Škofije (border Slovenia - 

Italy) 
Sečovlje (border Slovenia 

- Croatia) 
Slovenia Slovenia 35 

97 border Slovenia Vrsar Croatia Croatia 76 

98 Vrsar Pula Croatia Croatia 73 

99 Pula Nedešćina Croatia Croatia 85 
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Section Start (Place) Stop (Place) Country Region km 

100 Nedešćina Rijeka Croatia Croatia 59 

101 Rijeka Bater Croatia Croatia 57 

102 Bater Krasno Polje Croatia Croatia 52 

103 Krasno Polje Gacka River Source Croatia Croatia 41 

104 Gacka River Source Gospić Croatia Croatia 47 

105 Gospić Lovinac Croatia Croatia 42 

106 Lovinac Maslenica Croatia Croatia 51 

107 Maslenica Zadar Croatia Croatia 60 

108 Zadar Pakoštane Croatia Croatia 44 

109 Pakoštane Šibenik Croatia Croatia 48 

110 Šibenik Trogir Croatia Croatia 56 

111 Trogir Stobreč (Split) Croatia Croatia 40 

112 Stobreč (Split) Makarska Croatia Croatia 66 

113 Makarska Trpanj Croatia Croatia 57 

114 Trpanj Ston Croatia Croatia 54 

115 Ston Dubrovnik Croatia Croatia 56 

116 Dubrovnik border Montenegro Croatia Croatia 52 

138 
Sikoula (Boundary of RWG 

with Region of Epirus) 
Amfilochia Greece Western Greece 32 

139 Amfilochia Vonitsa Greece Western Greece 35 

140 Vonitsa Mitikas Greece Western Greece 35 

141 Mitikas Astakos Greece Western Greece 31 

142 Astakos Mesolonghi  Greece Western Greece 49 

143 Mesolonghi Antirrio Greece Western Greece 33 

144 Antirrio Aigio Greece Western Greece 35 

145 Aigio 
Egira (Boundary of RWG 

with Region of 
Peloponnese) 

Greece Western Greece 33 

154 Ayia Napa Larnaca Cyprus Cyprus 61 

155 Larnaca Tochni Cyprus Cyprus 64 

156 Tochni Limassol Cyprus Cyprus 34 

157 Limassol Paphos Cyprus Cyprus 75 

 

6 Problems identified in the route surveys 
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The following conclusions from the route evaluation provide an overview of the problems and 

weaknesses identified in the surveys and national/regional route evaluation reports: 

 

It is not yet possible to certify the surveyed route according to the European Certification 

Standard as it does not meet the essential criteria on 100% of its length. At the time of the 

survey, it met these criteria on 94.5% of its length in terms of continuity, route components 

(road safety), surface and attractiveness. 

 

• 39 daily sections already meet all the Essential criteria, and of these, 28 daily sections 

also meet the Important criteria on at least 70% of their length.  

• The recurring critical issue is high or very high traffic on busy coastal roads. In 

addition, about 220 dangerous or very dangerous crossings were identified by the 

route inspectors.  

• Only 55 km of the surveyed route do not meet the minimum quality requirements for 

surface. 

• The route includes also 33 separate staircases, distributed between 15 daily sections.  

• The route includes 116 km where the width is not sufficient. 

• There were 29 daily sections without any signing.  

• The critical sections with the lowest level of conformance with the European 

Certification Standard are the daily sections 6 (Marbella - Fuengirola) and 13 (Almeria 

- San José, Cabo de Gata) in Andalusia, as well as daily section 72 in France (Nice - 

Menton). 

• Significant investments in route infrastructure are already planned in Andalusia, 

partially resolving the critical problems. 

• Accessibility of the route with public transport varies significantly between countries. 

• Many daily sections are quite hilly. 

• Cyclists will find a quite excellent range of services along EuroVelo 8 – Mediterranean 

Route, especially in terms of food and accommodation. The availability of cycle-

friendly accommodation and of e-bike charging stations could be improved. 

• There were 13 daily sections with neither a tourist information centre nor a panel or 

board.  

 

One should note that the results of the survey at the regional and national level were affected 

by the approach taken in defining the route itinerary in various countries and regions. For 

example, the Croatian partners decided to focus on connecting already well and safely 

rideable local roads to create an acceptable continuous route as quickly as possible. By 

contrast, the French Département Alpes-Maritimes aimed for a more ambitious itinerary 
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leading through the busiest resorts along the coasts, which will be more difficult to implement 

but may also bring higher benefits (more users, potential for shift from motorised traffic also 

for daily commuters) in the medium to long term. 

 

7 Planned actions 

 

More than 900 actions have been planned by the project partners to respond to the issues 

that have been identified. These actions have a total value of almost €168 million: 

 

  Essential Important Additional Further Total 

Infrastructure 70,937,300 48,823,850 23,569,550 3,912,500 147,243,200 

Services 7,500 0 26,000 80,650 114,150 

Promotion 7,000 0 0 159,500 166,500 

Organisation 0 0 20,005,000 0 20,005,000 

Total 70,951,800 48,823,850 43,600,550 4,152,650 167,528,850 

 

The table above shows that the large majority – 88% – of the actions are planned in the field 

of infrastructure, with a total value of more than €147 million. The partners plan to spend 

roughly €132 million on the construction of cycle paths or lanes, or the construction of a 

carriageway mainly for bicycles, and the related preparatory works such as feasibility studies 

or paperwork. Another €20 million (12%) are earmarked for organisational measures, such 

as other preparatory activities and workshops.  

 

This focus of spending demonstrates that the improvement of infrastructure is the most 

pressing need on many stretches of EuroVelo 8, while services are often amply available in 

these touristically well-developed coastal regions. Promotion is also not considered a priority 

as long as the infrastructure is not yet at the desired level. 

 

Meeting the most basic, i.e. essential, criteria is a priority for the project partners. Almost €71 

million (42.4%) of the total resources will be spent in this area. Moreover, the following table 

shows that actions aiming to meet the “essential” criteria are also prioritised in terms of the 

implementation period: 

 

  Essential Important Additional Further Total 

Short term 52,250,600 10,683,850 8,947,300 141,500 72,023,250 

Medium 
term 

17,841,200 14,790,000 29,745,750 894,850 
63,271,800 

Long term 860,000 23,350,000 4,907,500 3,116,300 32,233,800 
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Total 70,951,800 48,823,850 43,600,550 4,152,650 167,528,850 

 

Actions worth roughly €52.2 million cover “essential” problems and are planned to be 

implemented in the short term, i.e. by 2020. This is more than 31% of the total. 

Approximately €72 million (43% of the total) are planned to be invested by 2020, while 

about €63 million are designated for the medium term (by 2025) and another €32.2 million 

are supposed to be spent by 2030. 

 

7.1 Andalusia, Spain 
 

A total of 82 actions have been planned to develop the route in Andalusia. The total cost of 

implementing the action plan has been estimated to be around €31 million. 

 

 
EuroVelo 8 – Mediterranean Route in Andalusia, © Government of Andalusia 
 

7.1.1 Example action: Complete signposting with EuroVelo logo 

 

Action no. 101 

Daily section no. 1 

Km start 0 

Km end 53 

Action field Infrastructure 
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Action type 1.3.5. Complete signposting 

Description / additional 
information National/regional signposting with EV logo 

Unit Km 

Amount 53 

Total cost [€] 13,250 

Priority Essential 

Implementation period Short term 

Core action? Yes 

Scope L 

 

To complete the signposting of EuroVelo 8 – Mediterranean Route, a sign has been designed 

specifically for Andalusia that will have to be implemented along the route in a way that is 

simple and intuitive. In addition to the direction confirmation signs below, there will be other 

forms of signs showing distances, for instance, and integrating the EuroVelo 8 route 

information panel. 

 

 
New direction confirmation signs in Andalusia 

 

7.1.2 Example action: Construction of cycle path along roads CA-2015 and A-2233 

between Conil and Caños de Meca 

 

Action no. 202 

Daily section no. 2 

Km start 0 

Km end 12 

Action field Infrastructure 

Action type 1.1.2. Construction of cycle path or lane 
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Description / additional 
information 

Cycling path along road CA-2015 and A-2233 between Conil and Caños de 
Meca (Delegación CFV Cádiz) 

Unit Km 

Amount 12 

Total cost [€] 3,600,000 

Priority Important 

Implementation period Short term 

Core action? Yes 

Scope L 

 

The Andalusian regional government’s Ministry of Housing and Development has approved 

and tendered the work for the construction of a bicycle path connecting Conil de la Frontera 

with Los Caños de Meca, on a 11.5-km long section running in parallel to the A-2233 road. 

The new cycle path will have a width of 2.5 meters and can be used in both directions. The 

cycling infrastructure will be separated from the road by means of a rigid barrier and an 

additional separation of 0.5 meters of shelter that guarantees the road safety of cyclists. 

 

 
Planned segregated cycle path along A-2233 road 

 

7.1.3 Example action: Construction of cycle path along Port of Barbate 

 

Action no. 204 

Daily section no. 2 

Km start 23 
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Km end 24 

Action field Infrastructure 

Action type 1.1.2. Construction of cycle path or lane 

Description / additional 
information Cycling path along Port of Barbate 

Unit Km 

Amount 1 

Total cost [€] 200,000 

Priority Additional 

Implementation period Short term 

Core action? yes 

Scope L 

 

The Public Ports Agency of Andalusia is planning to integrate a bicycle lane along the 

promenade of the Port of Barbate. The reconstruction will also include space for pedestrians 

in addition to other actions. This new bicycle lane will lead along the EuroVelo 8 route. 

 

 
New cycle lane along the port promenade in Barbate 
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7.2 Catalonia, Spain 
 

A total of 73 actions have been planned to develop EuroVelo 8 in Catalonia to meet the 

EuroVelo European Certification Standard and attract new cycle tourists.  

 

The cost of implementing the action plan is estimated to be around €14.7 million. However, 

this amount refers to all the surveyed sections (536 km long) and not only to the ones that will 

ultimately be part of EuroVelo 8 in Catalonia, which will be around 450 km from la Jonquera 

to Ulldecona. This is down to itinerary changes and the surveying of alternative itineraries. 

 

7.2.1 Example action: Cycle path construction on road C-251 between Sant Celoni and 

Cardedeu 

 

Action no. 21 

Daily section no. 43 

Km start 26 

Km end 32 

Action field Infrastructure 

Action type 1.1.2. Construction of cycle path or lane 

Description / additional 
information 

C-251 which has an average daily traffic of 20,247 vehicles (very 
high traffic) 

Unit km 

Amount 5 

Total cost [€] € 1,250,000 

Priority Essential 

Implementation period Short term 

Core action? Yes 

Scope L 
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The General Directorate for Mobility Infrastructures of the Generalitat de Catalonia considers 
the high traffic on this section, which connects nearby urban zones, worth an investment in 
infrastructure specific for cycling, unless other alternative paths could be defined. The route 
would be safer and more attractive to ride with new infrastructure. 
 

7.2.2 Example action: Crossing reconstruction at Intersection between C-103 and EV8 route 

path 

 

Action no. 68 

Daily section no. 51 

Km start 8 

Km end 8 

Action field Infrastructure 

Action type 1.1.5. Crossing reconstruction 

Description / additional 
information 

Very dangerous crossing 

Unit Junction 

Amount 1 

Total cost [€] 120,000 

Priority Important 

Implementation period Medium term 

Core action? No 

Scope L 
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This crossing is located between the towns of Amposta and Freginals. The painted cycle lane 
crosses a two-lane bidirectional road. This is not safe, and it is not easy to follow the route. 
This crossing will be redone to protect cyclists and signpost the route properly.  
 

7.2.3 Example action: Construction of cycle path or lange on road N-340, bridge crossing 

Francolí river in Tarragona city 

 

Action no. 51 

Daily section no. 49 

Km start 4 

Km end 7 

Action field Infrastructure 

Action type 1.1.2. Construction of a cycle path or lane 

Description / additional 
information 

N-340-a along around 3 km, ADT of 15,570, higher than 10,000. 

Unit km 

Amount 3 

Total cost [€] 750,000 

Priority Essential 

Implementation period Medium term 

Core action? Yes 

Scope L 
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Leaving the city of Tarragona and crossing the bridge, the EuroVelo 8 route goes along the 
road N-340. There are more than 15,000 cars on this road per day. The action to implement 
involves building a new bike path in the direction to Vila-Seca.  
 
 

7.3 France 
 
A total of 55 actions have been planned to develop the route in France. The total cost of 

implementing the action plan was estimated to be around €71 million. 

 

7.3.1 Example action: Reconstruction of Medieval bridge in Tournon, municipality of Le 

Tignet 

 

Action no. 13 

Daily section no. 70 

Km start 0 

Km end 1 

Action field Infrastructure 

Action type 1.1.1. Preparation of construction works 

Description / additional 
information 

Restoration project of the old Medieval bridge of Tournon over the Siagne 
river. 

Unit km 

Amount 0.012 

Total cost [€] 560,000 

Priority Essential 

Implementation period Long term 

Core action? yes 
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Scope L 

 

This action envisages the restoration of the old medieval bridge of Tournon crossing the 

Siagne river. A 12 m long breach will have to be restored. The project will have to be carried 

out with two neighbouring authorities because of the administrative boundary between two 

départements.  

 

 
 

 
 
 

7.3.2 Example action: Surface improvement of cycling path or lane between Peymeinade 

and Auribeau (very damaged and difficult sections) 
 

Action no. 18 

Daily section no. 70 

Km start 7 

Km end 11 

Action field Infrastructure 

Action type 1.2.1. Surface improvement of cycling path or lane 

Description / additional 
information 

Restore a track in a natural area to make it safer and more easily rideable. 
Natural treatment. Municipality of Peymeinade and Auribeau-sur-Siagne.  
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Unit km 

Amount 4 

Total cost [€] 400,000 

Priority Important 

Implementation period Medium term 

Core action? yes 

Scope L 

 

A stretch of the route between Peymeinade and Auribeau will be redeveloped as part of this 

section. The photo below shows that the current cycle path there is very damaged, and the 

surface is not easy to ride on. 

 

 

7.3.3 Example action: Restoration of private road for sustainable public use in Auribeau-sur-

Siagne 

 

Action no. 19 

Daily section no. 70 

Km start 13.5 

Km end 13.8 

Action field Infrastructure 

Action type 1.1.3. Construction of carriageway mainly for bicycles 

Description / additional 
information Auribeau-sur-Siagne; restore a private road for sustainable public use. 

Unit km 
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Amount 0,3 

Total cost [€] 300,000 

Priority Essential 

Implementation period Long term 

Core action? yes 

Scope L 

 

In Auribeau-sur-Siagne, the route passes through some private property on about 300 m. 

This stretch will be designated for public use as part of this action, which involves finding an 

agreement between the different parties and touches upon regulations such as the regional 

Water Act. An expropriation could also be possible, depending on the legal expertise. 

 

 

 

 

 

 

 

 

 

 

 

 

 
 

7.4 Mantovano, Italy 
 
A total of 57 actions have been planned to develop the route in the Mantovano region in 

Italy. The total cost of implementing the action plan was estimated to be around € 41.7 

million.  
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7.4.1 Example action: reconstruction of the San Benedetto's bridge for cars, pedestrians and 

cyclists 

 

Action no. 2 

Daily section no. 81 

Km start 15 

Km end 15 

Action field Infrastructure 

Action type 1.1.4. Construction of cycling bridge or tunnel 

Description / additional 

information 

New reconstruction of the San Benedetto's bridge for cars and for 

pedestrians and cyclists (5.45 m width for each group), including 1,300 

meters of cycle paths under the bridge (finish work by 2019). This bridge is 

important because it will guarantee continuity between the four daily 

sections of the route. 

Unit km 

Amount 0.613 

Total cost [€] 34,000,000 

Priority Essential 

Implementation period Short term 

Core action? no 

Scope L 

 

The picture below presents the reconstruction project the new cycle bridge to ensure the safe 

passage of cyclists and pedestrians to San Benedetto. The masterplan foresees improvements 

such as “information parapets” (parapets of the bridge with illustration panels to know the 

territory), cycling paths, pedestrian paths, the creation of connections to existing routes and a 

cycle-pedestrian underpass, construction of equipped rest areas, sitting options along the 

promenade and panoramic terrace. 
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7.4.2 Example action: New public transport connections on daily sections 81-84 

 

Action no. 4 

Daily section no. 81, 82, 83, 84 

Km start 1 

Km end 179 

Action field Infrastructure 

Action type 1.4.4. New public transport connections 

Description / additional 

information 

Develop a private transport service involving a van with a trailer for bicycle 

transport managed by territorial operators and start a bike-people-luggage 

transfer service as it is impossible to transport bikes on public (bus or train) 

services at present. The service also will guarantee the crossing in critical 

points (as the bridge is dangerous even if passable). 

Unit Vehicle km /day 

Amount 0.9 

Total cost [€] 30,000 

Priority Additional 

Implementation period Short term 

Core action? no 

Scope R/N 

 

The picture below presents the new bike shuttle service that has already been in operation 

since September 2018. The shuttle comprises a 9-seats van with a trolley that can transport 

up to 10 bicycles and offers free transport from Friday to Sunday. It will be part of free bike-

friendly services to support cyclists traveling on Mantova's EuroVelo 8 stretch and staying 

overnight in one of the bike-friendly accommodation options that are in the territory, 

supporting the development of the cycle tourism. 
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Map of the radius of action of the new EV8 bike shuttle service 

 

 
Photos of the new EV8 bike shuttle service 
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Promotional flyer of the new EV8 bike-shuttle service 
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7.4.3 Example action: Traffic calming on a 19-km stretch on daily section 81 

 

Action no. 7 

Daily section no. 81 

Km start 12 

Km end 31 

Action field Infrastructure 

Action type 1.3.2. Traffic calming/reduction 

Description / additional 

information 

Closure to the transit of cars on the embankment road  

Unit km 

Amount 19 

Total cost [€] 5,700 

Priority Further 

Implementation period Long term 

Core action? no 

Scope L 

 

The route a public road between Viadana and Borgo Virgilio on a 19-km stretch. Motor 

vehicles are often allowed to cross the path of the cyclists, and on more than the half of this 

stretch, there are more than 500 car units a day. It is not possible or economically convenient 

to create alternative cycle paths on this stretch: The best alternative would be to close the 

road to motor vehicles (except for residents, workers, etc.), transforming this stretch into a 

cycle path. This could be a long process but it is possible because the VenTo project, wich 

will be entirely realized with ministerial funds, pursues this policy. 
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Photo of a cyclists along EV8 who travels in a promiscuous way with cars. 

 

7.5 Friuli Venezia Giulia (FVG), Italy 
 

A total of 105 actions have been planned to develop the route to meet the EuroVelo 

European Certification Standard and attract new cycle tourists in FVG, Italy. The number of 

actions is high because in some cases, different alternative scenarios were explored. The total 

cost of the action plan’s implementation is estimated to be €30 million. 

 

7.5.1 Example action: Construction of cycle and pedestrian path on a 19-km stretch of 

panoramic coastal road SS14 

 

Action no. 52 

Daily section no. 93 

Km start 14 

Km end 32 

Action field Infrastructure 

Action type 1.1.2. Construction of cycle path or lane 

Description / additional 

information 

Cycle/pedestrian path. Rough estimate of the works along the rerouted 

itinerary (shorter) along the panoramic coastal road SS14 (very high traffic) 

Unit km 

Amount 19 

Total cost [€] 5,000,000 

Priority Essential 

Implementation period Long term 
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Core action? yes 

Scope L 

 

The action involves the construction of a cycle-and-pedestrian path on a 19-km stretch on the 

panoramic coastal road SS14, which features very high traffic, i.e. more than 10,000 car 

units per day, between Monfalcone and Trieste. Total costs are estimated to reach €5 million. 

 

 
 

7.5.2 Construction of cycle path on a 13-km stretch of the SS14-SP2 (Duino) road 

 
Action no. 43 

Daily section no. 93 

Km start 5 

Km end 13 

Action field Infrastructure 

Action type 1.1.2. Construction of cycle path or lane 

Description / additional 

information 

Feasibility study and planning for construction of cycle path along the roads 

SS14-SP2 (Duino)-SS14 was delivered. An update of the provincial cycle 

network is ongoing. Rough estimate of the works cost. 

Unit km 

Amount 8 

Total cost [€] 2,400,000 
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Priority Essential 

Implementation period Short term 

Core action? Yes 

Scope L 

 

8 km of new cycle path are supposed to be installed south of Monfalcone on the panoramic 

coastal road SS14, following a feasibility study. The region puts the costs of the action at 

€2.4 million. 

 

 

 

7.5.3 Example action: Construction of cycle path on existing bridge over Isonzo river or 

construction of new cyclist-and-pedestrian bridge  

 
Action no. 38 

Daily section no. 92 

Km start 28 

Km end 28 

Action field Infrastructure 

Action type 1.1.4. Construction of cycling bridge or tunnel 
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Description / additional 

information 

Along road SP19, a new segregated cycle path of ca. 420 m over the existing 

rotating road bridge over Isonzo river or new cycling bridge that can be 

opened to allow boat crossing will be constructed. Its construction, though 

urgent, is likely to require some years (therefore it is here planned as "medium 

term"). 

Unit km 

Amount 0.42 

Total cost [€] 3,000,000 

Priority Essential 

Implementation period Medium Term 

Core action? Yes 

Scope L 

 

The action will likely involve the construction of a new cycle bridge over the Isonzo river, 

parallel to road SP19, for €3 million between Grado and Monfalcone. Alternatively, the 

construction of a cycle path along an existing bridge could be explored.  
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7.6 Slovenia 
 

A total of 33 actions have been planned to develop cycling infrastructure in Slovenia. The 

total cost of implementing the action plan was estimated to be around €6 million. 

 

7.6.1 Example action: Installing automatic counters near Croatian border 

 

Action no. 1 

Daily section no. 95 

Km start 32 

Km end 32 

Action field Infrastructure 

Action type 1.1.1. Automatic counters 

Description / additional 
information 

Automatic counter near the Croatian border 

Unit counter 

Amount 1 

Total cost [€] 15,000 

Priority Additional 

Implementation period Short term 

Core action? yes 

Scope L 
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Automatic bike counter 

 

The aim of this action is to obtain a monitoring system which will collect data on cycling 

movements on the Slovenian section of the EuroVelo 8 route. The Slovenian Infrastructure 

Agency (SIA) already installed two counters in 2016 and 2017, and the Municipality of Koper 

started the installation of cycling counters focused on daily commuters. 

This information and analysis are set to help understand trends in cycling, justify/prioritise future 

investments, and assess future bicycle travel demand. 

The data from all counters will be collected in a joint traffic centre managed by the Municipality 

of Koper. 

 

7.6.2 Example action: Traffic calming in Koper port area 

 

Action no. 8 

Daily section no. 95 

Km start 9 

Km end 9 

Action field Infrastructure 

Action type 1.3.2. Traffic calming / reduction 
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Description / additional 
information 

New truck entrance in the Port of Koper. This project is on the list of 
investments in port development till 2020. The new entrance will reduce the 
cargo traffic volume on the road for 40% 

Unit Entrance 

Amount 1 

Total cost [€] 4,000,000 

Priority Essential 

Implementation period 2019-2020 

Core action? no 

Scope L 

 

The development of a new truck entrance to the Koper port is expected to reduce the cargo 

traffic volume on the route in this area by 40%.  

 

 

The new truck entrance to the port 

 

Nowadays, approximately 1,000 trucks enter and exit the port on a daily basis. 325,000 trucks 

arrivals were registered last year. With the opening of the new entrance, the trucks directed to 

Pier II will gradually be re-directed to the Sermin area. According to calculations, 40% of all 

trucks will enter the port through the new entrance in the short term, which will further relieve 

the city roads and at the same time increase traffic flow in the port. 

 

7.7 Croatia 
 

Croatia, which has the longest stretch of EuroVelo 8 on its territory, has planned 248 actions, 

which have a total value of more than €21 million.  
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7.7.1 Example actions: Removal of barriers 

 

The removal or modification of a barrier is a relatively simple intervention, which can be 

made by any local government as a part of the regular road maintenance. The list of 

locations where barriers should be removed is given in the following table: 

 

Nr. ECS level Period Barrier location Section Km County Costs 

estimate (€) 

1 Additional 2020 3 km after Umag 97 28 IŽ 100 

2 Additional 2020 Barbariga – entrance to the path 

along the beach 

98 55 IŽ 100 

3 Additional 2020 Nin – bike pushing over the bridge 107 39 ZŽ 100 

4 Additional 2020 Zadar – bike pushing over bidge 107 60 ZŽ 100 

5 Additional 2020 exit from D8 road after Prosika 109 13 ŠKŽ 100 

6 Additional 2020 return to D8 road after Prosika 109 15 ŠKŽ 100 

7 Important 2020 barrier 40 cm between two touristic 

villages 

110 51 ŠKŽ 50 

8 Important 2020 exit from Dubrovnik to D8 road 

close to Orsula park 

116 6 DNŽ 100 

 

 
Fence along the road prevents cyclists from joining the side road near Prosika. 
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Barrier preventing motorbikes to access the cycle-and-pedestrian path in Split also makes it 

hard for bikes to pass. The barrier has already been removed in the meantime. 

 

7.7.2 Example action: Promotion: Croatian EuroVelo 8 website 

 

As part of the MEDCYCLETOUR project, Croatia plans to create the first websites about the 

EuroVelo 8 route in Croatia. This is an opportunity to quickly catch up and get to the level of 

developed routes in terms of quality and detailed information needed by cycle tourists. After 

the initial versions of the websites, the activities of updating the information should be 

anticipated as well. 

 

Since the route is at the very beginning of its development in Croatia, a large dynamic in 

terms of emerging new information can be expected while providing information about the 

offer of services and developing new services. The initial internet version will be financed from 

the projects, and in the later stages a funding model that will ensure the long-term 

sustainability of current information and active support to the development of the route 

should be developed. 

 

For quality and active information, Croatia considers the integration with social networks, the 

possibility of regular informing interested users about updates and the progress in the 
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development of the route (newsletter) and the possibility of personal contact for preparing the 

trip (“EuroVelo 8 Croatia hotline”). 

 

Nr. ECS level Period Action Cost estimate (€) 

1 Essential 2020 Web data maintenance in 2019 and 2020 10,000 

2 Important 2020 Further web portal development (advanced features, social 

networks integration, newsletter, applications) 

8,000 

3  2020 EuroVelo 8 Croatia pilot hotline service 3,000 

4 Essential 2025 Web data maintenance in 2020 and 2021 5,000 

5 Essential 2025 Establishment of a self-sustaining route information update 

system in 2021 

5,000 

 

 
Snapshot of the current EuroVelo 8 information on “croatia.hr” 

 

7.7.3 Action example: Development of basic accommodation capacities where needed 

 

Croatia’s Mediterranean coast is a developed tourist destination full of accommodation 

facilities. However, there is a part of the route on which the distance between two of the 

accommodation facilities is too large, and the capacity of available accommodation can also 

be a problem. It is the part between Bribir and Krasno (PGC – LSC), with 65 km of 

demanding hilly terrain with a total of about 1,200 m of uphill ride and limited supply. Riding 

such a section within one day is a demanding goal, suitable only for experienced cycle 

tourists in good form. In order to make the ride along this section, and thus the connection of 
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the whole route, available for a wider range of cycle tourists, it is necessary to develop the 

accommodation facilities in the area Bater – Luka Krmpotska – Alan – Podbilo – Krivi Put – 

Veljun, which would make it possible to divide one long section in two shorter ones and 

enable the average cycle tourists to ride it in two days. It is possible to develop suitable 

accommodation facilities in private households – the old settlements have plenty of housing 

space that is not used – or, at the beginning, by setting up camps (suitable only in summer). 

 

Nr. ECS level Period Action County Cost estimate (€) 

1 Essential 2020 Development of a simple bike-friendly homestay with 5-

6 beds 

PGŽ 15,000 

2 Important 2020 Development of a simple bike-friendly camping site for 

10 tents 

PGŽ 10,000 

3 Essential 2020 Development of two simple bike-friendly homestay with 

5-6 beds each 

LSŽ 30,000 

4 Additional 2025 Development of simple bike-friendly food and 

accommodation capacity for 20 cyclists in Mogorić 

LSŽ 40,000 

 

Camping in Batajnica on EuroVelo 6 – simple accommodation in small houses can be a 

good solution for cyclists without a tent and for somewhat colder nights. 

 



  

  

 

  

EuroVelo 8 – Transnational Route Evaluation Report - Page 42 

 

7.8 Region of Western Greece 
 

The Region of Western Greece is planning a total of 223 actions to develop the route. The 

total cost of implementing the action plan was estimated to be around €2 million. 

 

7.8.1 Example action: Additional signposting 

 

Action no. 4 

Daily section no. 138 

Km start 0 

Km end 33 

Action field Infrastructure 

Action type 1.3.6. Additional signposting 

Description / additional 
information Completion of existing signs with signs including EV logo and info for cyclists 

Unit km 

Amount 33 

Total cost [€] 7,000 

Priority Essential 

Implementation period Short term 

Core action? yes 

Scope L 

 

There are currently no signs along the route that have EuroVelo signing or information for 

cyclists. The signs are proposed to be replaced to give both cyclists tourists and car/motor 

drivers information about the route. 
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No EuroVelo signing along the route 

 

According to the European Certification Standard, signing of the route is an essential 

criterion. Bike route signing includes “direction signs” for traffic regulation and “route 

confirmation” as a confirmation of the route on longer sections without signposts. Cyclists 

tourists will be able to know the route and drivers along the road will have the information 

that cyclists should be expected. 

 

 

7.8.2 Example action: Adding traffic island to improve safety of crossing near Astakos 

 

Action no. 107 

Daily section no. 142 

Km start 0 

Km end 1 

Action field Infrastructure 

Action type 1.3.3. Crossing treatment 

Description / additional 
information Adding traffic island to improve safety, improving visibility 

Unit Junction 

Amount 1 

Total cost [€] 8,000 

Priority Important 

Implementation period Short term 
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Core action? Yes 

Scope L 

 

The picture below shows that although there is a lane where a cyclist can enter this 

roundabout near Astakos safely, there is no bicycle infrastructure. For the safety of the cyclists, 

cycle crossing must be marked in the roundabouts in order to avoid any accidents. 

 

 
Dangerous crossing near Astakos 

 

7.8.3 Example action: Installing bike racks on buses between Antirrio and Aigio 

 

Action no. 162 

Daily section no. 144 

Km start 0 

Km end 36 

Action field Infrastructure 

Action type 1.4.2. Add bike transportation capacity on public transport 

Description / additional 
information Installing bike racks on buses 

Unit Bike 

Amount 10 

Total cost [€] 10,000 

Priority Important 

Implementation period Medium term 

Core action? Yes 

Scope R/N 
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Apart from the access to the route, the possibility of using public transport to move along the route is 

also important for cycle tourists in order to avoid difficult or less attractive parts of a section. There 

should be a continued development of public transport that provides the possibility of carrying bikes 

by adjusting to the development of the route and market demands in the coming years. It is essentially 

important for all bike-transport services to include the possibility of booking, which improves the 

quality of the service, enables reliable planning, and provides a monitoring tool for tourist demand 

and the development of relevant resources. 

 

 

7.9 Cyprus 
 

Cyprus has planned 64 actions to develop the route, putting the total cost of implementing 

the action plan at €300,000. 

 

7.9.1 Example action: Steering group for route development 

 

Action no. 41 

Daily section no. 156 

Km start 6 

Km end 9 

Action field Organisation 

Action type 4.3.3. Steering group for route development 

Description / additional 
information 

Alternative route planned to avoid high traffic roads. 

Unit - 

Amount 1 

Total cost [€] 1,000 

Priority Essential 

Implementation period Short term 

Core action? Yes 

Scope R/N 

 

Busy traffic roads without segregated cycle paths can be dangerous for cyclists, especially those 

will less cycling experience. It is therefore important that cycle paths are included when planning 

future infrastructure. For roads where there are no planned road works, alternative routes will 

be investigated. 
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Busy road in Limassol (stretch without segregated cycle path in Germasogeia) 

 

7.9.2 Example action: Obstacle treatment to fix kerbs 

 

Action no. 49 

Daily section no. 157 

Km start 68 

Km end 70 

Action field Infrastructure 

Action type 1.3.4. Obstacle treatment 

Description / additional 
information 

Fix kerbs. 

Unit Obstacle 

Amount 1 

Total cost [€] 10,000 

Priority Important 

Implementation period Medium term 

Core action? No 

Scope L 
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High kerbs at crossings connecting to segregated cycle paths are not acceptable, as they disturb 

a smooth cycling experience and are also unsafe even for experienced cyclists. This issue needs 

to be rectified by adding ramps or lowering the kerbs. 

 

 
High kerb at the edge of a segregated cycle path in Pafos 

 

7.9.3 Example action: Signposting with EuroVelo logo 

 

Action no. 50 

Daily section no. 157 

Km start 0 

Km end 76 

Action field Infrastructure 

Action type 1.3.5. Complete signposting 
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Description / additional 
information 

National signposting with EV logo. 

Unit Km 

Amount 76 

Total cost [€] 50,000 

Priority Essential 

Implementation period Medium term 

Core action? Yes 

Scope L 

 

There is currently no EuroVelo signing along the route. The EuroVelo route information panel 

is extremely important and convenient for navigation purposes when cycling along the route. 

Signposting will begin as part of one of the MEDCYCLETOUR Pilot Actions but will need to 

continue in order to cover the entire route. 

 

8 Transnational actions 

 

The MEDCYCLETOUR project also foresees several specifically transnational actions and 

outputs: 

 

8.1 Corporate Design and Communication Manual 
 

A specific Corporate Design and Communication Manual has 

already been prepared for the project. It covers electronic and 

printed material and follows the EuroVelo standards that were 

established in former projects. The manual provides guidance on 

common design elements and aims to achieve a common image 

to be communicated by the partners to strengthen the project’s 

international recognition. 

 

For instance, the EuroVelo corporate design standards require individual EuroVelo route 

information panels to form an essential component of the branding of each route. Both the 

route information panels and the EuroVelo logo also make reference to the EU’s flag. The 

project will therefore promote the visibility of the European Union, and the EU will be 

highlighted on the website, the map and in all publicity material.  

 

https://medcycletour.interreg-med.eu/what-we-achieve/deliverable-library/detail/?tx_elibrary_pi1%5Blivrable%5D=2742&tx_elibrary_pi1%5Baction%5D=show&tx_elibrary_pi1%5Bcontroller%5D=Frontend%5CLivrable&cHash=2a78bc17f50152829a0a6db38b8e0335
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The development of the Corporate Design and Communication Manual has been co-funded 

by the INTERREG Mediterranean programme of the European Union.  

 

8.2 Transnational route website 
 

The transnational EuroVelo 8 route website www.eurovelo8.com is a major communication 

developed in the project. It is dedicated to the route and its attractions (e.g. UNESCO sites) 

and also contains extensive sections on maps and guides, events, the stages and the 

respective countries along the route. The website provides overview information about the 

route on the transnational level as well as deep links to where visitors can find detailed 

information on national and regional portals, some of which were also developed in the 

frame of the project. 

 

The website has benefitted from co-funding by the INTERREG Mediterranean programme of 

the European Union. 

 

The new website was officially launched at Velo-city 2019 in Dublin, on the Conference's 

second day on 26 June 2019. Velo-city is the world’s largest annual cycling conference and 

among the world's primary forums for the exchange of bicycling expertise. The launch took 

place at the conference’s EuroVelo booth and included the following elements: 

• A general presentation of the route; 

• Launching the website and demonstrating it on screen; 

• Launching the EuroVelo 8 promotional brochures (at least in a pdf version to download, 

with a few printed samples); 

• Distributing EuroVelo 8 - Mediterranean Route flyers and other promotional materials; 

• Networking around coffee, fruits, juices and some specialties from the Mediterranean 

region. 

 

8.3 Experience-based app 
 

An experienced-based application for portable devices will be developed in the course of the 

project. It will offer EuroVelo 8 users both overview information on the transnational level and 

links to detailed information at the national/regional level. The app aims to improve the 

understanding of the route potential and explore new promotional opportunities with the use 

of new technologies. It will include a rewarding system based on sites visited by the users. 

 

http://www.eurovelo8.com/


  

  

 

  

EuroVelo 8 – Transnational Route Evaluation Report - Page 50 

 

8.4 Promotional brochures and flyers 
 

Coordinated by the ECF, the project partners have designed and printed separate 

promotional and project brochures to inform professionals about the project (project 

brochure) and attract cycle tourists (promotional brochure). The project brochure has been 

developed and printed in the national languages (see, for instance, the project brochure for 

Andalusia, Catalonia and Greece). 

 

The much more extensive promotional brochure for cycle tourists will follow the common 

corporate design. It is based on content delivered by the partners. The ECF is currently in the 

process of completing its design. It will be a benchmark guide providing information on the 

stages, accommodation, food, maps and contact addresses. The printing will be provided by 

external subcontractors, the distribution will be done by the partners. 

 

8.5 Guidance on communication 
 

Based on input from the partners, the ECF has published extensive guidance on how to 

address different audiences in the course of the project and disseminate information. The 

Project Communication Plan explains how to address professional audiences and partners. 

The Product Communication Plan contains plenty of information on how to address the public 

when informing about the project. This includes target groups, the aim of the communication 

activities, main messages, the communication tools, requirements for photos/videos, a 

workplan and media monitoring. 

 

8.6 Transnational Route Evaluation Report 
 

The Transnational Route Evaluation Report summarises the results of the various route surveys 

carried out in the different partner countries and regions, in particular with regard to 

infrastructure, services and promotion along the route. It provides a basis for the 

Transnational Action Plan. 

 

8.7 Online database for exchange of good practices 
 

All partners will provide at least two good practices (GPs) regarding cycling tourism. The GPs 

can cover route infrastructure, cycling-friendly services, solutions for combining bike and 

public transportation; promotion/marketing; and sustainable organizational or financing 

https://medcycletour.interreg-med.eu/what-we-achieve/deliverable-library/detail/?tx_elibrary_pi1%5Blivrable%5D=3826&tx_elibrary_pi1%5Baction%5D=show&tx_elibrary_pi1%5Bcontroller%5D=Frontend%5CLivrable&cHash=a2ee9cac3962ab5873d5011e8b8e6a63
https://medcycletour.interreg-med.eu/what-we-achieve/deliverable-library/detail/?tx_elibrary_pi1%5Blivrable%5D=4251&tx_elibrary_pi1%5Baction%5D=show&tx_elibrary_pi1%5Bcontroller%5D=Frontend%5CLivrable&cHash=f1afa1e311e12866bf9b3703007070f9
https://medcycletour.interreg-med.eu/what-we-achieve/deliverable-library/detail/?tx_elibrary_pi1%5Blivrable%5D=4354&tx_elibrary_pi1%5Baction%5D=show&tx_elibrary_pi1%5Bcontroller%5D=Frontend%5CLivrable&cHash=0cffa331e7850fae908d1dbcb6263cf1
https://medcycletour.interreg-med.eu/what-we-achieve/deliverable-library/detail/?tx_elibrary_pi1%5Blivrable%5D=5625&tx_elibrary_pi1%5Baction%5D=show&tx_elibrary_pi1%5Bcontroller%5D=Frontend%5CLivrable&cHash=a9d07b79a02621a7b04b23b30f116e8e
https://medcycletour.interreg-med.eu/what-we-achieve/deliverable-library/detail/?tx_elibrary_pi1%5Blivrable%5D=4054&tx_elibrary_pi1%5Baction%5D=show&tx_elibrary_pi1%5Bcontroller%5D=Frontend%5CLivrable&cHash=c89e0be207e22fc958fffb39e91e1f56
https://medcycletour.interreg-med.eu/what-we-achieve/deliverable-library/detail/?tx_elibrary_pi1%5Blivrable%5D=6500&tx_elibrary_pi1%5Baction%5D=show&tx_elibrary_pi1%5Bcontroller%5D=Frontend%5CLivrable&cHash=48b9f19a2d109f8d3fa55945501786a1
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solutions. The GPs should be innovative, effective and sustainable. Effectiveness means that 

their investment and maintenance costs should be low taking into account the impact and 

benefits generated (by the increased number/satisfaction of cycle tourists). The economic, 

organizational and environmental sustainability of the GPs should be investigated and 

proved. The evaluation and the format of the good practices will be standardized. 

 

8.8 Usage monitoring database 
 

Usage monitoring, i.e. the collection and processing of data on cyclists using EuroVelo 

routes, gives key insights into the social, economic and environmental impact of cycling 

infrastructure. The principles were explained in the EuroVelo Guidance on Usage Monitoring. 

The project saw the first implementation of these principles, covering both quantitative 

(counters) and qualitative (surveys) methods.  

 

In addition to the EuroVelo Guidance on Usage Monitoring, the ECF has developed a set of 

common core questions for user surveys on EuroVelo routes. This methodology can be 

applied to any route. The ECF is also in the process of developing a database that will pool 

the information from counters across Europe and can integrate new data sources. The project 

partners will provide data. 

 

8.9 Charter for sustainable and responsible cycle tourism in the MED area 
 

The partners will develop a Charter for Sustainable and Responsible Cycle Tourism in the 

MED area. This charter will be distributed by all the partners to gather support for more 

sustainable and responsible tourism in the MED area. The charter will contain 10-20 bullet 

points and a more detailed background document to explain the content. The charter will 

include space for the signature of all the organisations that support it, including local, 

regional and national public and private bodies, SMEs and NGOs. It will serve as a tool to 

transfer the knowledge gathered in the project. Design and printing will be subcontracted by 

the lead partner Andalusia. 

 

8.10   Long-Term Management Agreement (LTMA) 
 

The Long-Term Management Agreement (LTMA) is designed to maintain the project outputs 

after the project finishes. It will comprise all project partners and include a monitoring system 

to assess the project’s impact in the years to come. The ECF will organise and coordinate the 

http://www.eurovelo.org/wp-content/uploads/2011/08/monitoringmanual.pdf
http://www.eurovelo.org/news/2018/01/17/generating-comparable-data-across-the-eurovelo-network/
http://www.eurovelo.org/news/2018/01/17/generating-comparable-data-across-the-eurovelo-network/
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LTMA. This LTMA will be modelled after the successful LTMA for the EuroVelo 15 – Rhine 

Cycle Route, a former co-funded EU project. It picks up on various of the aforementioned 

transnational activities. 

 

The ECF will agree on the activities to be covered by the LTMA with the partners. For each 

task that could be part of the LTMA, the partners will decide together if it should be a “must”, 

a “nice to have” or an “extra”. Potential activities include the establishment of working groups 

and regular meetings, coordination of touristic information, the signage system and itinerary 

at the transnational level, public transport information, promotional material and many 

others. 

 

The aim will be to arrange for other relevant stakeholders to join the LTMA in the future. 

 

The LTMA will be based on a contract to be signed by all project partners, including 

information on the tasks and costs. The partners will meet at least once a year to discuss 

progress and the various activities. The ECF will prepare these meetings and send all relevant 

material to the partners in advance. Depending on the activities agreed on, there can be 

additional meetings, such as biannual Marketing and Communication Working Group online 

meetings, for example. 

 

9 Conclusions 

 

Significant improvements have already been made in terms of raising the overall quality of 

EuroVelo 8 – Mediterranean Route. The partners have started to implement various actions and 

pilot activities, developed websites for the route and designed promotional material. As this 

Transnational Action Plan demonstrates, however, there remain a lot of actions that can still be 

made to develop and promote the route as an innovative and attractive transnational tourism 

product capitalising on the shared cultural and natural background in the Mediterranean: 

 

• More than 900 actions have been planned by the project partners to respond to the 

problems identified in the route surveys. These actions have a total value of almost €168 

million. 

• The large majority – 88% – of the actions are planned in the field of infrastructure, 

reaching a total value of more than €147 million.  
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• The partners plan to spend roughly €132 million on the construction of cycle paths or 

lanes, or the construction of a carriageway mainly for bicycles, and the related 

preparatory works such as feasibility studies or paperwork, alone.  

• €20 million (12% of the total) were earmarked for organisational measures, such as 

workshops, for instance.  

• The spending focus demonstrates that the improvement of infrastructure is the most 

pressing need on many stretches of EuroVelo 8, while services are often amply 

available in these touristically well-developed coastal regions. Promotion is not 

considered a priority as long as the infrastructure is not yet at the desired level. 

• Meeting the most basic, i.e. essential, criteria, is a priority for the project partners. 

Almost €71 million (42.4%) of the total resources will be spent in this area. 

• Actions worth roughly €52.2 million cover “essential” problems and are planned to be 

implemented in the short term, i.e. by 2020. This is more than 31% of the total.  

• Other transnational actions include the Corporate Design Manual, the new EuroVelo 8 

website, the experience-based app, promotional brochures and flyers, the Project and 

Product Communication Plans, the Transnational Route Evaluation Report, databases 

for the exchange of good practices and usage monitoring, a Charter for Sustainable 

and Responsible Cycle Tourism in the MED area, and the Long-Term Management 

Agreement. 

 

The MEDCYCLETOUR project has already raised awareness about the route improvement 

activities that are required along EuroVelo 8. It has been successful in fostering a transnational 

approach and in improving coordination, both among actors at the regional/national level and 

the transnational level. The partners have identified challenges in route development, 

coordination and funding, and are working jointly on overcoming these challenges.  

 

Cycle tourism is an economic sector that continues to boom. Cycle-tourism development also 

reflects a profound cultural change in tourist habits and consumption towards more 

wellbeing, care for the environment, sustainable consumer choices and more participation. 

The economic benefits for SMEs following the route-improvement actions along EuroVelo 8 

are expected to be huge. In addition to the work done in Germany (ADFC-Travelbike Bicycle 

Travel Analysis) and France (La Plateforme nationale des fréquentations), the ECF is currently 

working on a methodology to better assess the economic impact of long-distance cycle 

routes.  

 

For instance, in the French part of EuroVelo 8, three counters already existed in Villeneuve-

Loubet, Golfe-Juan, and Nice. Additional counters will be installed in Menton, Nice, Antibes, 

https://www.adfc.de/themen/experten/touristiker-und-hotellerie/radreiseanalyse/
https://www.adfc.de/themen/experten/touristiker-und-hotellerie/radreiseanalyse/
https://www.velo-territoires.org/observatoires/plateforme-nationale-de-frequentation/
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Mandelieu, Pegomas, and Peymeinade. Five counters were already installed in March 2019. 

France has progressively been developing resources and replicable studies to assess the 

economic impact of cycling tourism on their national cycling network. The data shows 180 

passages per day for EuroVelo 8 in 2018. France’s National EuroVelo Coordination Centre, 

Vélo & Territoires, puts the economic impact of “La Méditerranée à vélo” at €20.5 million in 

2017, i.e. €31,000 per kilometre and year. This is encouraging news for the further 

development of EuroVelo 8 – Mediterranean Route. Indeed, it is hoped that delivering the 

actions set out in this document over the coming years will help to ensure that EuroVelo 8 

realises its true potential for the benefit of cycle tourists and the communities along the route.   

http://www.eurovelo.org/news/2019/07/29/improved-monitoring-shows-record-numbers-on-french-eurovelo-routes/
https://www.velo-territoires.org/actualite/2019/06/24/2018-bonne-annee-velo/
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